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1. Introduction 
Ethiopia is a highly populated country, with a total estimated human population of more than 110 million 

in 2020 (UNdata).  The country’s economy predominantly depends on agriculture where the sector plays a 

crucial role in the life and livelihoods of most Ethiopians: more than 80% of the population lives in rural 

areas and depend on agriculture for their household income. Some 12 million smallholder farming 

households account for an estimated 95% of agricultural production and 85% of all employment. With this 

contribution, Agriculture becomes the pillar of the national economy, by accounting for almost 43% of 

GDP, 61% of total export and around 70% of total employment (CIA Factbook). 
 
An essential component of the major agricultural sector, Ethiopia’s livestock sub-sector plays a very vital 

role in the country’s economic development, food and nutrition security, and poverty reduction. Ethiopia 

has the largest livestock population in Africa, with nearly 63 million cattle, over 31 million sheep and 33 

million goats, and 61 million chickens, 8 million equines, 1.2 million camels and 7 million beehives in 2018 

(CSA, 2020). The sector contributed up to 40 percent of agricultural GDP, nearly 20 percent of total GDP, 

and 20 percent of national foreign exchange earnings in 2017. The livestock sector considered an important 

source of food, nutrition and livelihood security and the production systems can be broadly categorized into 

mixed crop-livestock (highlands), pastoral and agro-pastoral (lowlands), and urban and peri-urban 

production systems.  

This project, ‘Health of Ethiopian Animals for Rural Development’ (HEARD) developed based on the 

recommendation of the previous EU 10th EDF funded project: LVC/PPD (2010 to 2015) with the major aim 

to “Increase sustainable livestock production and improve the marketing of livestock products”. The project 

target expected to be achieved through its specific contribution to the overall improvement of the Animal 

Health Service throughout the project target areas. Animal health plays a pivotal role in the improvement 

of livestock production and productivity, improves the export market by fulfilling the importers’ required 

standards and decreasing the zoonotic disease burden. Through these objectives the project aims to 

contribute to the national economy in general and to the livestock keeping communities specifically by 

increasing their household income.  

HEARD is a 15 million Euro project which is implemented by the 5 Grantees namely, State Minister of 

Livestock Resources of the Ministry of agriculture, the three Regional States of Amhara, Oromia and 

Somali and ILRI/EVA. The Ministry of Agriculture is the overall project manager and coordinator. The 

three Regional States and ILRI/EVA implement the project in total 70 target weredas and additionally the 

MoA project component addresses other areas. See annex I and Tables 2, 2, 3 and 5. This annual report is 

compiled to indicate the achievements and performance of the five grantees and the TAT toward achieving 

the major planned outputs/activities from the project start in January 2019 to  the end of year 2020. 

2. Overview of the HEARD program 

Taking the lessons and recommendation from the previous LVC-PPD project and the Office International 

des Epizooties (OIE0, which conducted a national Performance of Veterinary Services (PVS) evaluation in 

2011 and a Gap Analysis in 2012 HEARD is working to develop national veterinary services and enhance 

the rationalization of the veterinary service delivery in the country. This objective, is to be achieved through 

focused approaches on the identified gaps by strengthening the poor vertical integration of information on 

disease incidence and prevalence, supporting the competence levels of service providers across regions, 

supporting the creation of enabling environment and legislation for rationalising delivery of veterinary 

services, capacity building, working to improve food safety and zoonotic disease control, strengthening the 

Public-Private Partnership approach (PPP) and broadening access to quality veterinary services especially 

by encouraging private service providers through PPP modalities.  

The HEARD Financing Agreement between the European Commission and the Government of Ethiopia 

Federal Ministry of Finance (NAO) signed on 02/01/2018, and with Rider nr. 2, the initial operational 
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implementation period was extended by 12 months from 01/02/2023 to 02/01/2024 and end of period of 

execution from 02/01/2025 to 02/01/2026. 
 
The grant contracts for the five HEARD projects signed after some delay during November/December 

2018. The grant to the Federal MoA is Direct Management (EU is the contracting authority), and the grants 

to the three regional states (Amhara, Oromia and Somali), IRLI/EVA and the TA service are Indirect 

Management, and the National Authorising Officer of the Ministry of Finance is the Contracting Authority.  

Table 1:The HEARD Budget allocation and current status of contracting/commitment’s is as follows: 

 Budget 

EUR 

Amount 

contracted  

Budget 

Balance 

Planned 

contracts 

Remarks 

2.1.1 Direct Management      

Two Grant contracts to the 

Federal MoA 

2,300,000 2,300,000 0 No One 1.9 million, 

and the other for 

COVID response 

EUR 400,000 

2.1.2 Indirect Management: 
     

Three Grant contracts to three 

regional states 

6,000,000 6,000,000 0 No Each EUR 

2,000,000 

Grant to ILRI/EVA: 3,800,000 3,800,000 0 No  

Supply contract (vehicles, 

motorbikes, generators, cold 

chains, etc) 

1,100,000 524,677     575,323 575,323 Re-tender yet to 

be launched for 

cold chains  

TA service 1,450,000 1,352,069 97,931 No  

2.1.3 Direct Management      

Communication and Visibility 50,000 50,000 0 0  

Evaluation and Audit 200,000 30,000 170,000 170,000  

Contingencies:   100,000 0 0 0  

Total  15,000,000 14,056,746 943,254 845,323  
 

2.1. Overall and specific Objectives of HEARD project 

The Overall objective of the proposed action, in line with the NIP Specific Objective 1 of the 11th EDF 

NIP for Ethiopia “Increase sustainable agricultural productivity and improve the marketing of agricultural 

products”, is to “Increase sustainable livestock productivity and improve the marketing of livestock 

products”   

The Specific Objective of the HEARD action is: “quality and reliability of integrated public and private 

veterinary service delivery improved taking into account the increasing impacts of climate change”.     

The actions under HEARD specifically aims to contribute to the reiteration of an enabling and more 

remunerated environment for all livestock sector stakeholders’ relative to their contribution to the domestic 

and export value chains.  

The three Expected Results are:  

Result 1. The quality of public and private veterinary services strengthened and delivery.  

               optimised (through the creation of an enabled and rationalised environment). 

Result 2: Technical competences (knowledge, skills and attitude) and incentives for  

               veterinary service providers improved to deliver better and rationalised services.  

Result 3. Food safety of primary products of animal origin improved and better control of  

               zoonotic diseases achieved.  
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2.2. Intervention locations and target beneficiary groups  

The three Regional States are implementing their HEARD components in total 70 Weredas, which are 

found in 39 Zones. See Fig 1. One of the major criteria for selecting these target weredas was the absence 

of previous project interventions in the area. Due to this, some of the selected weredas were not ideal for 

project activities such as the implementation of the private veterinary services through the PPP modalities, 

since the communities are not well aware of the private-based animal health service and their experience is 

largely limited to experience of subsidised government services. For expansion of private sector  activities, 

areas that are practising more commercialised farming such as dairy farming, poultry and feedlots would 

be better as livestock owners understand that they must pay for quality inputs, also livestock productivity 

has been enhanced meaning that income is increased giving the ability to pay for animal health clinical 

services. 

2.2.1. Intervention locations and target beneficiary groups of Somali Region HEARD 

project  

The regional HEARD project in Somali NRS implementing in 9 zones and 25 weredas. This covers total 

livestock population of around 12,219,246 head and estimated 362,012 beneficiary households - the direct 

beneficiaries. Livestock traders, veterinary drug vendors, leather industries, traders of food of animal origin 

and consumers are the indirect beneficiaries, see Table 2 below. In addition, various institutions which 

provide animal health services to the livestock producers in the target weredas will also benefit from the 

project thereby increasing the number of the beneficiaries.  

The project’s target groups include the Regional Livestock Resources and Pastoral Development Bureau, 

one regional veterinary laboratory, 25 woreda livestock Offices, 5 woreda veterinary clinics and 20 animal 

health posts plus 30 private veterinary practitioners, 300 selected women and youth groups are all facilitated 

to provide improved animal health services for the livestock producing and consumer community. 

Table 2:Somali region HEARD target area-  livestock population and expected HH beneficiaries. 

Project Target Livestock Resource of target wereda, Recent (CSA 2012/2013) 

Estimated target 

Beneficiaries 

Zone 

No of 

Wereda 

per zone Camel Cattle Sheep Goat Poultry 

Total 

Human 

Population 

Number of 

Household 

(HH) 

Fafan 2 34,423 173,430 279,260 228,000 7,729 172,223 26,094 

Jarer 4 501,772 68,501 623,742 641,152 5,333 444,108 67,289 

Nogob 3 453,379 84,945 510,414 507,532 123 265,614 40,244 

Afder 2 245,969 278,848 374,017 506,025 - 257,025 38,943 

Erer 4 176,039 30,298 605,495 620,685 5,312 360,360 54,600 

Korahay 3 376,777 137,778 416,336 631,384 - 184,790 27,998 

Shabele 2 191,329 239,638 309,210 282,954 5,000 167,090 25,316 

Liban 2 98,000 200,430 372,000 500,000 1,750 267,630 40,550 

Sitti 3 174,930 118,473 515,295 683,539 2,000 270,440 40,975 

 Total              25    2,252,618    1,332,341    4,005,769    4,601,271    27,247   2,389,280        362,012  

 

2.2.2. Intervention locations and target beneficiary groups of Oromia Region HEARD 

project 

The Oromia regional HEARD project is implementing in 18 zones and 25 weredas, of which 5 weredas are 

found in the pastoral areas of the region. These cover a total livestock population of 13 million head, 

568,000 beehives and some 713,000 benefiting households See table 3 below. Besides the mentioned 

livestock resource, these target woredas have 950,000 equids and 182,000 camels.   
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The livestock producing community of pastoral, agro-pastoral and mixed crop-livestock production system 

of the regions require quality animal health service to enable them to produce quality livestock and livestock 

product for home consumption, and domestic and export markets. Besides, other livestock value chain 

actors including traders, consumers and the whole region and nation will benefit from this activity. 
 
Project activities focus on the project target groups, capacitated in different ways, including 4 regional 

veterinary laboratories, 25 wereda veterinary  clinics, 75 health posts will be targeted, 50 unemployed 

veterinary graduates and  60 selected women and youth in groups. 

Table 3:  Oromia region HEARD target area livestock population and expected HH beneficiaries. 

Project Target Livestock Resource of target wereda, Recent ( EC 2012/2013) 

Estimated target 

Beneficiaries 

Zone 

No of 

Wereda per 

zone Cattle Sheep Goat Poultry Beehives 

Total Human 

Population 

Household 

(HH) 

Bale  2 467324 107010 185375 211136 75784 293933 35317 

West Shoa 2 207301 66494 11333 133437 31967 161642 22492 

West Welega 2 597754 92475 67681 1221210 89116 268822 199247 

W/Arsi 2 249759 64631 123945 162701 9649 472118 39645 

Guji 2 588435 102881 175738 124598 37651 193241 31231 

Borena 2 141598 51136 176690 93590 434 267604 51948 

Jima 2 445171 181405 98818 565835 47850 393674 55840 

East Harerge 1 324956 74591 388682 312704 3580 246717 51399 

W/Harerge 1 88426 31518 68396 113833 2550 148108 22228 

Arsi 1 120770 37205 71695 146707 10106 131475 13452 

North Shoa  1 137395 49269 33973 79505 8455 176097 37909 

O/E/Z/S/Finfine 1 175304 100777 6517 136066 4913 136007 13718 

I/A/bor 1 198300 60595 10365 6017 67677 91039 14117 

Kelem Welega 1 128873 43100 70100 142820 83491 75226 12162 

East Welega  1 121690 30711 21019 64841 41119 108000 12280 

W/Guji 1 573690 73536 365897 201642 7000 215689 40209 

B/ Badale 1 65906 18891 49350 86074 46631 87975 13356 

East Shoa  1 436430 395273 594229 50288 132 82494 46807 

Total  25 5069082 1581498 2519803 3853004 568105 3549861 713357 

 

2.2.3. Intervention locations and target beneficiary groups of Amhara Region HERD 

project 

The Amhara regional HEARD project is implementing in 12 zones and 20 weredas, covering a livestock 

population of some 5.4 million ruminants, 2.4 million poultry and 0.2 million beehives and some 690 

thousand household beneficiaries, See table 4 below. In addition the target woredas have a total working 

animals (horses, donkeys and mules) population of 0.5 million and 12 thousand camels.  

Like the other project regions the livestock-producing community livestock owners are the beneficiaries of 

the project as provision of improved animal health services  will help them to produce quality livestock and 

livestock product for home consumption, domestic as well as export markets. Besides, other livestock 
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value- chain actors including traders, consumers and the whole region and nation will benefit from HEARD 

activities. 

Project activities facilitated through capacitated target groups,  including 2 regional veterinary laboratories, 

20 wereda veterinary clinics and 40 health posts,  50 unemployed veterinary graduates, 200 private 

veterinary practitioners and in groups formed from 300 selected women and youth. 

Table 4: Amhara region HEARD target area livestock population and expected HH beneficiaries. 

 

Livestock Resource of target wereda, Recent ( EC 2012/2013) 

 

Estimated target 

Beneficiaries 

Zone Wereda Cattle Sheep Goat Poultry Beehives 

Total 

Human 

Populatio

n 

Househo

ld (HH) 

N. Shewa 2 233931 252174 58569 362463 3910 167983 30708 

Oromiya 1 87500 55632 78966 104784 4473 118669 19979 

S.Wollo 3 250146 327120 141828 249354 17558 358929 38804 

Waghemra 1 73179 20554 77389 66570 14424 100096 24571 

N.Wollo 2 227314 203091 99339 261249 20522 350983 68336 

N. Gondar 2 329606 183722 234181 266151 28491 716087 71891 

W.Gondar 1 154469 20000 54285 85432 15767 85738 38581 

Central Gondar 2 401824 72375 236329 134071 29809 238378 43358 

S. Gondar 2 383225 107730 281831 429991 42098 394012 215537 

Awi 1 69857 46238 2967 49205 8177 99962 16217 

West Gojam 1 67506 50313 31497 110513 10658 129237 20748 

East Gojam 2 259841 173545 130240 238238 22654 267013 101495 

Total 20 2538398 1512494 1427421 2358021 218541 3027087 690225 

 

2.2.4. MoA HEARD Project 

As the MoA is a federal institution, the MoA Grant component is not region-specific with a nation-wide 

remit.   The target beneficiary groups of this component includes all 16 Regional Veterinary laboratories, 

public and private animal health service providers, livestock and livestock products processors (local and 

export abattoirs), exporters/importers and University/TVET College and Associations in the livestock value 

chains. The project targets livestock producers in pastoral, agro-pastoral and mixed farming system who 

own approximately 37% livestock population of the country are the primary beneficiaries of the project. 

Besides, livestock product consumers and value chain actors are the indirect beneficiaries of the project.  

2.2.5. ILRI/EVA HEARD project 

The ILRI/EVA grant component is being implemented in the three project regions namely Oromia, Amhara 

and Somali regional state and similar to the MoA grant it also works with some private and government 

institutions which operate nation-wide.  Similar to the other grantees the livestock keepers (pastoralists, and 

agro-pastoralists, and mixed crop-livestock) and animal health service providers at the production end of 

the livestock value chains are the primary beneficiaries of this grant. Besides, the other beneficiaries of the 

project include business associations engaged in the veterinary input delivery, live animal and animal 

product exporters and local market actors, professional associations specifically working on the livestock 
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sectors, 13 Veterinary Colleges and Alage TVET College, more than 15,000 veterinarians, veterinary 

paraprofessionals, community-based animal health workers and  Cooperatives & Unions. 

2.2.6.  HEARD MoA project -Response to the impact of COVID 19 in Animal Health  

This grant approved in December 2020, as per the MoA request for the re-allocation of the HEARD 

contingency budget (EUR 400,000) for COVID 19 response plan in the area of livestock health. The MoA 

COVID 19 response action foresaw the supply of different animal health inputs, supply of personal 

protective equipment (PPRE) and awareness creation to the animal health workers, livestock owners, and 

value chain actors. Specifically, the HEARD COVID 19 actions aims to support vaccinations for around 3 

million animals at risk of different diseases; increase in-country vaccine supply by the National Veterinary 

Institutes (NVI); ensure supply of Veterinary drugs for an average of 260,000 animals of different species 

belonging to the poor. It also intends to undertake COVID 19 related awareness creation activities including 

the distribution of relevant communication materials during vaccination campaigns and at livestock market 

places. It also includes the provision of PPE’s to public animal health service providers/vet professionals 

who are providing veterinary clinical, quarantine and laboratory services and who are at risk of COVID 19 

infection due to the nature of their work, and to the regional vet laboratories, and the National Animal 

Health Diagnostic and Investigation Centre (NAHDIC). This COVID-19 mitigation plan helps to sustain 

the delivery of the animal health service in all the veterinary domains, and contributes to the enhanced 

delivery of livestock products (milk, meat and egg) at prices affordable by the majority of the consumer 

community and create better income for the livestock producers. 

Figure 1: The distribution of the HEARD target woredas 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.2.7. TAT Service Contract  

The TA contract concluded with some delay on June 17, 2020, and date of mobilisation and actual start of 

the TAT was on 10 August 2020, after 17 months of the conclusion of the contracts of the five HEARD 
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projects. Actual implementation of the five HEARD project activities commenced in April 2019. This TA 

contact implemented by Agri-consulting Europe SA (AESA), together with its 3 consortium members, 

namely The State Food and Veterinary Services of the Republic of Lithuania, VSF Belgium and VSF 

Suisse. Following the mobilisation of the TAT, various activities accomplished that include assessment of 

the five HEARD projects performance, preparation of the procurement documents including derogations 

from rules of origin. The TAT also had consultations with major livestock projects in the country, the six 

Directorate of the MoA/SMLR, NAHDIC on the way forward for effective implementation of major project 

activities including the synergies, alignment and coordination aspects. In addition, the TAT also assisted 

the HEARD projects teams in the refining of the initial planning, implementation procedures and 

approaches and also the mechanisms for monitoring of the project activities. 

2.3.  HEARD implementing partners, Coordination and Management. 

The HEARD project has five implementing partners namely State Minister of the Livestock Resources of 

the Federal MoA, ILRI-EVA, and the Livestock Bureau / Agencies of Amhara, Oromia and Somali 

National Regional States. The MoA is responsible for the management and supervision of the HEARD 

project and has the key decision-making role in the overall coordination of the HEARD program including 

close monitoring as well as the approval / endorsement of work plan revisions and budget amendments of 

all grant projects. 

The National Authorizing Office (NAO) of the European Development Fund (EDF) in Ethiopia of the  Ministry 

of Finance has the function of administering all operations financed from the multi-annual financial framework 

of cooperation under the financing agreement signed between the EU and the Federal Government of Ethiopia.  

In addition, the project Steering Committee (SC) oversees the project implementation and assists with 

governance of the project including ensuring compliance with the applicable policies, strategies and 

standards. The Technical assistance team (TAT) provides advice and assistance on planning, monitoring 

reporting, coordination, management and administration including financial and operational rules in line 

with EDF procedures, as well as on important specific technical issues, to the five grantees. 

3. HEARD program implementation progress by end 2020. 

3.1. Overall Achievement of expected outputs and results. 

The five grantees implement a wide range of activities to achieve the expected result in their project areas. 

The performance of these activities, in terms of achievement of the planned outputs (percentage), varied 

among grantees, ranged from 20% to 100%. Considering the various challenges experienced in the 

implementation period, such as procurement challenges, occurrence of the COVID-19 pandemic, absence 

of logistics - specifically project vehicles for field activity, lack of project management experience, loose 

coordination of grantees, and delayed TAT recruitment etc. all contributed towards relatively low 

performance during the reported period.  

An inception workshop was held on the 29th March 2019 for the livestock development stakeholders at the 

International Livestock Research Institute (ILRI) in Addis Ababa. The main purpose of the Inception 

Workshop was to: review and verify details of implementation procedures, approaches, strategies and 

modalities; promote effective coordination and synergies, and integration and complementarities of the 

HEARD projects and; agree on required actions for structured and regular joint planning, review and 

monitoring exercises. The participants of the HEARD inception workshop were from the management and 

technical teams of the five HEARD projects institutions, and the NAO/MoF and EUD, from the strategic 

partners: Agricultural Transformation Agency, National Veterinary institutions (NVI, NAHDIC, 

Veterinary Colleges/Faculties, relevant national/international  research institutes etc); Ministry of Trade, 

Womens’ Affairs of the MoA,  pastoral development representatives;  the private sector (practitioners, 

livestock and livestock product producers, processors and exporters associations), other relevant actors in 

livestock sector: FAO-PPR, NGOs, Development partners (USAID, World Bank), etc.; Others participants 
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included: actors in the livestock sector, CSO’s, members of the Livestock Technical Committee of the Rural 

Development and Food Security Platform. 

 

Figure 2: Participants at the Inception Workshop 

 

The first and the second HEARD Steering committee (SC) meetings held in July and November 

2020 respectively.  The SC functioned as per the ToR developed (in the first meeting) mainly for the 

oversight of the HEARD implementation including optimising the governance of the project including 

ensuring compliance with the applicable policies, strategies and standards. The SC is chaired by the State 

Minister for Livestock Resources (of the MoA), and members are: the MoA - CVO; animal health sector 

directorates ; EUD; NAO/MoF; ILRI/EVA; the three HEARD regional livestock bureau, and;  the Federal 

Agricultural Transformation Agency.  

At the second SC meeting, on November 20 2020, the project’s progress and challenges presented by the 

five HEARD grantees as well as by the HEARD TAT, and directions provided by the SC guided 

the way forward. It was seen that project implementation was less than expected in both physical 

and financial plans due to the occurrence of various challenges such as the COVID-19 pandemic 

and failures in procurement at regional level. Loose coordination among the five projects also 

observed. In the way forward, suggested to develop an effective coping mechanism so that all the 

projects can speed up their implementation and promptly achieve a better performance over the 

remaining project period and strengthen the grantees coordination.  

3.2. The main gaps and challenges  

3.2.1 Procurement Issues:  

The challenges related with the procurement of the various laboratory and veterinary clinical materials were 

a major problem, arising largely from EDF 11 rules on country of origin. In most of the regional projects, 

the procurement budget represents more than 50% of the project budget.  Some procurements were essential 

for certain activities such as ectoparasite control, which was much delayed due to lack of acaricides etc.  
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The planned procurement of various items under 2.1.2 Indirect Management (vehicles, motorcycles, 

generators and cold chains) not fully accomplished due to delays incurred in the tendering process and 

completion expected early in 2021. The tender for the cold chain items cancelled due to inadequate technical 

offers and the tender to be re-launched during the year 2021.  In addition, the planned procurements of 

various veterinary clinical and laboratory equipment and materials specifically under the Amhara and 

Oromia regional grants not yet completed and the tenders had to be re-launched but again failed for the 

second time due to requirements of rules of origin. Following a derogation to enable procurement to proceed 

smoothly by extending the eligibility to the national and legal persons from ineligible countries was 

prepared and submitted to NAO and EUD.   

3.2.2 COVID-19 pandemic 

The occurrence of COVID -19 pandemic and following restrictions on public gatherings and field travel 

was an important challenge that adversely affected the implementation of project activities. 

3.2.3 Delayed mobilisation of the TAT; 

The grantees did not have prior experience in running such projects and therefore required close follow up 

and assistance. The delayed mobilization of the TAT team (10 August 2020) meant that the grantees, 

particularly the three NRS, initiated implementation of planned activities in the absence of effective 

assistance. This meant that the TAT had to spend considerable time and effort to assist, advise and re-orient 

the grantees (an ongoing activity).   

3.2.4 Delayed budget release;  

Delayed budget release of the second pre-financing payment from the EU was a further challenge observed 

in the reported period that adversely affected the on-time implementation of the project activities. This was 

related with the financial settlement issues of the first pre financing.  

3.2.5 Selection of the target weredas; 

As referenced earlier (section 2.2) incorrect criteria were used to select target weredas for rationalisation. 

This has complicated the process of increasing involvement of private animal health service providers: the 

essential forerunner for rationalisation. 

3.3.  Main lessons learned.  

Effective coordination, monitoring, advice and assistance (administrative and technical) is essential when 

implementation of project activities divested to stakeholders as in HEARD. 

High levels of coordination during project planning and inception are very important so that inputs are 

correctly phased; one example is relation to the selection of project woredas, which in some cases are not 

suitable for the piloting of the veterinary rationalisation. This issue raised during the second steering 

committees meeting and direction given to select suitable weredas specifically for piloting rationalisation. 

Delays in procurement, especially of the project’s 13 field vehicles and 40 motorcycles, and ready for 

distribution by early 2021, some 30 months after project activities commenced.  

The good response to emergencies, as evidenced by the redirecting some project activities/expenditure to 

assist in combatting the Covid pandemic was a lesson well learned.   
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3.4.  Details of HEARD projects achievements by result areas (as at end 2020)  

The HEARD’s three result(s) are shared among the five grantees are summarised in Table 5. 

Table 5: Target Result and allocated budget share among the five per HEARD grantees 

 

Result  

 

Results Description 

Grantee and contribution to specific Result 

MOA The 3 regional states 

of Amhara. Oromia  

and Somali 

ILRI/ EVA 

Result       

   1 

The quality  of public  and  private  

veterinary   services  strengthened   and 

delivery optimised  (through  the creation  

of an enabled and rationalised  

environment) 

 
 
 

 

 
 

 

Result  

    2 

Technical competences (knowledge, skills 

and attitude) and incentives for veterinary 

service providers improved to deliver better 

and rationalized services.  

   

 
 

Result  

    3 

Food safety of primary products of animal 

origin improved and better control of 

zoonotic diseases achieved 

 
 

  

Total Allocated budget per  

Grantee (in million Euros) 

1.9 6.0  

(2 million per grantee)     

3.8 

 

3.4.1 Annual performance of Result 1 for the period 2019-2020  

Result 1 of the project “The quality of public and private veterinary services strengthened and delivery 

optimised  (through the creation of an enabled and rationalised environment)” is working on the overall 

improvement of the veterinary service of the country.  The major strategy of this activity is to create 

enabling environments and realise rationalisation of veterinary services delivery so that both quality and 

coverage of the veterinary service improved. This in turn results in improved production and productivity 

of the livestock sector, safeguards the consumer community from any potential zoonotic disease, creates 

more opportunities for local and international marketing and creates more income at a household level for 

the livestock producing community.  

The activities under this result is implemented by the MoA and the respective three regional states projects, 

as indicated in table 6 above. In general, the overall performance of all the grantees is satisfactory, 

considering the existing COVID-19 pandemic which has restricted the overall field activities and gatherings 

of people  -  which has adversely affected training components at all the grantee level in this reported period.    

At the three regional projects level, there are some 6 major activities, which can be further classified into 

sub-activities, planned to achieve result 1:  

 Raise the quality of veterinary(vet) service performance. 

 Enhance laboratory (lab) human and material diagnostic capacity. 

 Reduce impact of animal diseases through improved disease surveillance, disease control and risk-

based vaccination.  

 Pilot innovative and gender-sensitive  animal health approaches 

 Create an enabling environment for the development and rationalization of animal health service.  

 Improve the quality of sheep and goat skin production by enhancing animal health. 
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3.4.1.1. Raise the quality of veterinary (vet) service performance. 

To raise the quality of Veterinary service of each project areas, the three HEARD regional projects 

conducted various activities including purchase and supply of necessary veterinary equipment and furniture 

for the selected veterinary clinics and animal health posts; upgrading the standard of wereda-level 

veterinary clinics through rehabilitation or upgrading from type D to type C clinic.  Guidelines, manuals 

and SOPs developed for veterinary clinical service delivery at wereda clinics and animal health posts. 

Trainings provided to update the professionals and to keep the quality and uniformity of animal health 

service and conduct PVS self-assessments at regional level, which helps to understand the level of the 

service at the regional level and identify the existing gaps compared to the expected standard. In this regard,  

the three regional projects achieve a remarkable result. A summary of the regional performance indicated 

in table 6 below.   

Table 6: summary of activity conducted to raise the quality of Veterinary Service performance 

Indicators at objective and 

expected result level 

Progress of indicator conducted by end 2020 

Oromia  Amhara Somali 

Activity 6.1.1. Raise the quality of Veterinary Service performance by adopting OIE Performance of Veterinarian Services 

(PVS) and Gap analysis recommendations 

6.1.1.1. Strengthen Veterinary 

Clinics and health Posts through 

purchase and supply of Necessary 

Veterinary equipment and 

Furniture 

- 5 of Clinic supported 

- some clinical Materials 

are procured and 

distributed others on 

derogation process   

-   30  % achieved 

 

-60 Clinics supported. 

- some clinical Materials 

are procured and 

distributed others on 

derogation process   

-   20 % achieved 

 

 -15 Clinic supported. 

-All clinical Materials are 

procured and distributed  

-   100 % achieved 

6.1.1.2.   Strengthen wereda Level 

veterinary clinics through 

upgrading the standard 

-5 clinics are under 

upgrade construction and 

maintenance.  

-40% of activity 

accomplished 

-20 clinics are under 

upgrade construction and 

maintenance.  

-95% of activity 

accomplished  

 -15 clinics are under 

upgrade construction and 

maintenance.  

-20% of activity 

accomplished due largely 

to the Covid pandemic.–  

6.1.1.3.   Develop guidelines, 

manuals and SOPs for veterinary 

clinical service for wereda clinics 

and health Post and provide 

training ; Review and validate; 

Publish and organize TOT on 

Manuals and SOPS 

- Guidelines, manuals and 

SOPs developed and 

Indorsed 

-Under Publication process 

- 70% of activity 

accomplished  

 - Guidelines, manuals and 

SOPs developed and 

endorsed 

- Published and ready for 

distribution 

- 90% of activity 

accomplished  

 Not Planned 

6.1.1.4. Conduct PVS self-

assessments at regional level and 

discuss findings through 

stakeholder meetings.  

 -Self-assessment 

conducted and document 

developed 

-Consultation meeting 

conducted 

100 % of activity 

accomplished. 

 

Not done so far because of 

the occurrence of COVID-

19 on the planned period 

and following that it was 

decided to go with the 

national program planned 

for June 2021. 

 - Self-assessment 

conducted and document 

developed but not to the 

standard expected and 

decided to be  repeated 

with the national 

program planned for June 

2021. 

-Consultation meeting 

conducted 

-50 % accomplished of 

total activity.  
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3.4.1.2. Enhance laboratory (lab) human and material diagnostic Capacity. 

There are  15 regional veterinary laboratories in the country and out of these 6 are found in the three project 

regions (3 in Oromia, 2 in Amhara and 1 in Somali region). These regional laboratories are playing a key 

role in the disease control and prevention in addition to their research and data collection activities.  These 

laboratories had laboratory equipment and consumables shortage, which are key determinants in disease 

diagnosis and investigation. Considering this, the HEARD project includes fulfilling the required material 

and human capacity building activities. The three regional projects cover their respective region and the 

MoA Heard component covers the remaining 9 laboratories which are located in non–project regional states 

such as Tigray, SNNPR, Benishangul, Assosa, Afar regions. A summary of the activity performance is 

indicated in Table 7 below.   

Table 6: summary of activity conducted to Enhance laboratory human and material diagnostic Capacity 

Indicators at objective and 

expected result level 

Progress of indicator by end 2020 

Oromia  Amhara Somali 

6.1.2.       Enhance Laboratory 

Human and Material Diagnostic 

Capacity 

      

6.1.2.1. Strengthen the capacity 

of regional veterinary laboratory 

through Supply of veterinary 

equipment's and Consumables  

- regional laboratory 

equipment and kits  

purchased and distributed   

- Derogation from rule of 

origins approved by EUD 

and tender document 

developed for remaining 

materials, to be re-launched.  

- 40% of activity 

accomplished .The reason 

for this low achievement 

was related to the 

Derogation from rule of 

origins approved by the 

EUD, tender document 

developed, and to be re-

launched. 

-Some materials ( Kits) 

procured and 

distributed 

 

- 40% of activity 

accomplished.  The 

reason for this low 

achievement was 

 -All required 

laboratory equipment's 

procured and 

distributed 

- 100% of activity 

accomplished   

New type C Clinic under construction at Oromia 

region, Dubuluk Wereda  
Newly Maintained clinic at Amhara region, 

Meket wereda 
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procurement problem 

related to Rule of Origin  

related to the 

procurement problem 

related to Rule of Origin  

6.1.2.2. Supply of basic 

laboratory equipment and 

consumables for wereda clinic 

laboratories in the target areas 

-Purchased  some laboratory 

equipment's and distributed 

- 50 % of activity 

accomplished   

Derogation approved 

and tender document 

submitted. 

- 30% of activity 

accomplished.  The 

reason for this low 

achievement was 

related to the 

procurement problem 

related to Rule of Origin 

 -All required 

laboratory equipment 

procured and 

distributed 

- 100% of activity 

accomplished   

6.1.2.3. Providing training for 

regional Laboratory Personnel on 

specialized laboratory tests 

Two specialized lab tests 

conducted Trained 13(male 

12, Female 1) Animal 

Health Professionals 

Postponed for 2021, 

Due to covid-19 

 Planned for 2021, Due 

to covid-19 

6.1.2.4. Training wereda clinic 

animal health personnel on 

specialized laboratory tests 

 Postponed for 2021, Due to 

covid-19 
Planned to for 2021,  

 Postponed for 2021, 

Due to covid-19 

6.1.2.5. Strengthening the 

capacity of regional veterinary 

laboratories through upgrading 

the standard of the 

facility/through Maintenance of 

lab facilities 

Site handover  finalized  

Planned maintenance 

on Bahirdar and 

Kombolcha laboratories 

completed  but due to 

budget shortage only 

partial maintenance 

accomplished. 

- 100% of activity 

accomplished 

 

 - defects in the existing 

Jigjiga Regional lab 

were assessed, 

identified and designs 

for maintenance works 

developed    

 

-20% of activity 

accomplished due to 

tendering problems 

compounded by 

inflation.  

6.1.2.6. Providing training on 

installation, calibration and 

maintenance of Lab Equipment’s 

(to be given by HEARD TA at 

each laboratory) 

Not Planned for the year 

2020 and will be conducted 

with TAT-NKE support 

during? 

Not Planned for year 

2020 and will be 

conducted with TAT-

NKE support  

Not Planned for year 

2020 and will be 

conducted with TAT-

NKE support  

6.1.2.7. Procurement of vehicle 

for regional labs and regional 

office (Bureau) (to be procured 

through international tender via  

EU system). Vehicles ready for 

distribution. 

 -Procurement Finalized and 

13 field Vehicles and 40 

motorcycles  are at MoA 

store , only distribution 

remains 

- 90% of activity 

accomplished, only 

tendering - procurement of 

cold chains in process 

 

-Procurement Finalized 

and 13 Vehicles and 40 

Motorcycles are at MoA 

store , only distribution 

remains 

- 90% of activity 

accomplished 

 

- Procurement 

Finalized and 13 

Vehicles and 40 

Motorcycles are at 

MoA store , only 

distribution remains 

- 90% of activity 

accomplished 
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3.4.1.3. Reduce impact of animal diseases through improved disease surveillance, disease control and 

risk-based vaccination.  

Improved quality and quantity of DOVAR format; Increased quantity of smart mobile phone diseases 

reporting. 

Table 7: summary of activity conducted to Reduce impact of animal diseases. 

Indicators at objective and 

expected result level 

Progress of indicator conducted in by end 2020 

Oromia  Amhara Somali 

6.1.3.       Reduce impact of Animal disease through improved disease surveillance, disease control and risk-

based vaccination programs   

6.1.3.1.    Implementation 

and expansion of National 

Animal Disease Surveillance 

System (NADSS); DOVAR 

and ADNIS TOT Training 

for Zonal; Wereda and 

Kebele expert  

  

-TOT given for 37 Zone AHP 

 

-Trained 110 woreda level AHP 

 

100%% of planned activity 

accomplished. 

  

-Trained 60 woreda 

level AHP 

 

100% of planned 

activity 

accomplished 

 

 

 - The first-round training 

for 27 woredas AHP 

completed  

 

- 50% accomplished. the 

reason for this low 

performance was due to 

COVID 19 crises and delay 

of second payment release.  

 

6.1.3.2.Build capacity and 

implement PDS; Training on 

PDS for target weredas 

 - 44 AHP Trained  

 

- 22 PDS were conducted by 

regional laboratories and 

woredas 

 

75% of accomplished 

 

 

 

Not Planned  

PDS Training provided for 

30 participants selected   

from the region and target 

intervention woredas.  

 

-100% accomplished 

 

6.1.3.3.    Improve livestock 

disease prevention and 

control; Provide training on 

strategic disease control and 

prevention; .      Conduct risk-

based vaccination against 

priority diseases; Continue 

the implementation of 

strategic PPR vaccination in 

the target EU SHARE 

weredas 

-4 vaccination campaigns were 

conducted. 

 

- 3,398,798 animals were 

vaccinated  

 

- Seasonal diseases outbreak 

reduced in general, even though 

the actual % need to be measured 

 

- 10 outbreaks investigation and 

12 PDSs were conducted  

 

- 396,997 shoats vaccinated 

 

90% of planned activity 

accomplished. 

 

- - Training provided 

for 71 wereda 

experts. 

-  - Pre-vaccination 

disease surveillance 

conducted and risk-

based vaccination 

planned for 2021 

based on the result. 

 

100% of planned 

activity 

accomplished 

 

 -1,845,154  head of sheep 

and goats were vaccinated 

against PPR and 15,131 HH  

benefited  

  

33% accomplished. 
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3.4.1.4.  Pilot innovative and gender-sensitive   animal health approaches  

Table 8: summary of activity conducted to Pilot innovative and gender-sensitive animal health approaches 

Indicators at objective 

and expected result level 

Progress of indicator by end  2020 

Oromia  Amhara Somali 

6.1.4.       Identify and  pilot   

innovative and gender   

sensitive   animal   health 

approaches. 

  

MoU signed between 4 

organizations  

40% achieved. 

The major problems 

were lack of confidence 

to work in group and 

participate in private 

business, COVID-19, 

and conflict and 

political instability  

 -Working document 

prepared and validated  

- 150 women selected, 10 

trained on Business skills 

in collaboration with 

ILRI/EVA  

- equipment procurement 

requested for distribution 

to selected women’s 

- 40% achieved  

The major problems were 

lack of confidence to work 

in group and participate in 

private business, COVID-

19.  
 

 Beneficiary selection 

is undergoing in 

Aysha’a, Fik, Hargelle, 

Goday and Yo’ale 

districts of 

beneficiaries woredas   

- 30% achieved  

 

3.4.1.5. Create an enabling environment for the development and rationalization of animal health 

service.  

Table 9: summary of activity conducted to create an enabling environment for the development and rationalization 

Indicators at objective 

and expected result 

level 

 

Progress of indicator by end 2020 

Oromia  Amhara Somali 

6.1.5.        Create an 

enabling environment 

for the development 

and rationalization of 

animal health service 

-MoU signed between 4 

organizations namely 

(Livestock Agency, Oromia 

Credit and Saving 

Association, Woman and 

Children Bureau and Oromia 

Small Enterprise Bureau) 

-The allocated budget 

transferred via microfinance. 

-Unemployed DVM groups 

formed, and licensed. 

-20% accomplished. The 

major problems were afraid 

of loan, lack of confidence to 

work in group and participate 

in private business, COVID-

19, and conflict and political 

instability 

 -MoU signed between 3 

organizations(ALRDPA, ACSI, 

Bureau of TVET)  

-The allocated budget has been 

transferred to ACSI  

- 48 Young Vets are under 

selection process 

-40% of planned activity 

accomplished.  

 

The major problems were afraid 

of loan, lack of confidence to 

work in-group and participate in 

privet business, COVID-19. 

Support unemployed 

graduate veterinarians 

and private veterinary 

practitioners (8 

groups) not planned for 

this year. 
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6.1.5.1.Organize 

awareness creating 

workshop for private 

and unemployed vets 

Not done so far  due to delays 

in selecting candidates. To be 

competed in 2021. 

- Of the selected 48 candidates, 

18 trained on business skill and 

entrepreneurship. 

 -40% of planned activity 

accomplished. 

 

-  Awareness raising and 

creation of this 

workshop conducted.  

- 100% achieved 

 

3.4.1.6. Improve the quality of sheep and goatskin production by enhancing animal health. 

Table 10: summary of activity conducted to Improve the quality of sheep and goat skin production 

Indicators at objective 

and expected result level 
Progress of indicator by end 2020 

(a) Oromia  Amhara Somali 

6.1.6.        Improve the 

quality of sheep and goat 

skin production by 

enhancing animal health 

-Trained 40 zone level 

AHP on ectoparasites 

control hide and skin 

management  

- chemicals and 

required materials 

under procurement 

process-30% 

accomplished. Delayed 

procurement of 

chemicals as required 

are reason for low 

performance. 
 

-Assessment conducted 

 Delayed procurement of 

sprayers, other procured 

and others on the tender 

process 

-30% accomplished. 
Delayed procurement of 

chemicals (acaricides) as 

required are reason for 

low performance. 

 

-Assessment conducted 

- Training not 

organized.  

chemicals and required 

materials under 
procurement process. 

-30% accomplished. 

Delayed procurement of 

chemicals as required is 

the  reason for low 

performance. 

 

 

3.4.1.6. Contribution of MOA HEARD grant component to Result 1. 

In addition to the three regional state grant components, the MoA HEARD plan to work in some activities 

which contribute to the achievement of Result 1. Those activities majorly focused on Material and Human 

capacity building of regional laboratories, quarantine centres in support of the Livestock Identification and 

Traceability System (ET-LITS), reduce the impact of animal disease, evaluation of the veterinary service 

etc. In general, due to the COVID-19 pandemic, most of the activities are delayed and transferred to 2021. 

The summary of activity performance is presented in table 12 below. 

Table 11: MOA HEARD Result 1 activities performance summary 

Planned activities during the 

reporting period 

Implemented activities during the 

reporting period 
% of achievement 

6.1 Supplying Laboratory equipment, 

kits, chemicals, reagents, vaccine, 

Clinical equipment's and IT equipment 

for various activities 

- Needs assessment conducted and items 

Identified. 

- Specifications are under preparation.  

 

20%  Needs 

assessment was 

delayed because of 

COVID-19 pandemic 

6.1.1. Raise the quality of Veterinary 

Service performance by adopting OIE 

Performance of Veterinary Services 

(PVS) and Gap analysis 

recommendations: 

Conduct Self-assessment of Veterinary 

service moved to 2021, 

The preparatory activity is going on to 

implement the activity 

10%- because of 

COVID-19 pandemic 



21 

 

6.1.2 Enhance laboratory human and 

material diagnostic capacity:  

Training on major standardized laboratory 

tests moved to 2021 

Delayed due to  Covid-

19 pandemic 

6.1.3 Reduce the impact of animal 

diseases through improved disease 

surveillance, disease control and risk-

based vaccination (considering the 

impact of climate change on animal 

health, production and spread of vector-

borne diseases): 

 risk-based exotic disease surveillance 

moved to 2021  
33.3% 

Training on TADs control and prevention 

moved to 2021 
-Delayed due to  
COVID-19 pandemic 

6.1.3.5 Sustain EU SHARE PPR 

interventions in the progressive control 

of major diseases of small ruminants 

(PPR, SGP and CCPP): 

PDS and vaccination training moved to 2021 Because of COVID-19 

pandemic 

1-year planned PDS is conducted  33% 

1-year planned vaccination is conducted  33% 

 sero- monitoring by NAHDIC moved to 

2021 
- 

national PPR coordination meetings moved 

to 2021 
- 

The field monitoring and support of PPR 

activities in Afar, Amhara, Somali and Dire 

Dawa CA accomplished by MoA animal 

health and PCU experts. 

100% 

6.1.5 Create an enabling environment 

for the development and rationalization 

of animal Health service delivery 

system 

Stakeholders Coordination meeting moved 

to 2021, due to COVID -19 pandemic 
- 

mass media-based promotion of veterinary 

service delivery moved to 2021, due to 

COVID -19 pandemic 

- 

 

3.4.2 Performance towards Result 2 

Result 2 of the project “Technical competences (knowledge, skills, and attitude) and incentives for 

veterinary service providers improved to deliver better and rationalised services’ 

The activities under Result 2 being implemented, by the ILRI /EVA HEARD grant component. This grant 

component implemented in the three regional states namely Amhara, Oromia, and Somali in collaboration 

with the respective Regional HEARD projects. This grant is implementing three major activities, listed 

below, and with better achievements compared to the other four grantees. 

Activity 2.1: Pilot the veterinary service rationalisation road map in the 3 project regions  

Activity 2.2: Develop training materials and implement innovative delivery methods for skill development 

in veterinary professionals, paraprofessionals, and livestock producers. 

Activity 2.3 Make available and disseminate resources for animal health knowledge, best practices, and 

research findings, including measures to mitigate against the impact of climate change. 

 

3.4.2.1:  Pilot the veterinary service rationalization road map in the 3 project regions 

Taking the focus of the HEARD support which is “to enhance the rationalization of the veterinary service 

delivery” various activities are planned, and this pilot intervention include various activities of awareness 

creation, business skill training, PPP-related activities conducted in collaboration with the three regional 

projects. A summary of activity performance indicated in Table 13 below.  
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Table 12: summary of activity conducted to Pilot the veterinary service rationalisation road map in the 3 project 

regions. 

Planned Sub activity  during the 

reporting period 
Implemented activities during the reporting periods 

 

% 

Achievements 

 2.1.1: Organise 5 consultative 

meetings to establish guidelines for 

working relationships between public 

and private animal health service 

providers 

The PPP task force meeting has been conducted in 

all implementation regions (Somali, Oromia, and 

Amhara).  

100% 

2.1.2: Identify and map 2 traditional 

livestock movement corridors for 

inclusion in pilots 

Wider dissemination of the approach for effective 

and efficient delivery of animal health service 

through mapping and following livestock movement 

corridors is underway.  

95% and 

underway. 

Draft manuscript is produced for publication in 

international peer reviewed/refereed Journal. 

 2.1.3: Pilot novel models of service 

delivery involving public and private 

sector 

- PP meeting between ILRI/EVA, HEARD MoA, 

and HEARD TAT was conducted 

40% 

-        The winner of ‘PPP Award for young jobless 

veterinarians’ is identified 

2.1.4 Train 500 private sector members 

(30% female) in business skills and 

entrepreneurship 

-        Three business skills and entrepreneurship 

trainings were delivered for ???? in this quarter one 

in each of the implementation regions  

53% 

-        A total of 49 (36M: 13F), 50(35M: 15F) and 

42(35M: 7F) trainees participated at the training 

organized in Oromia, Amhara and Somali regions 

respectively. 

2.1.5 Carry-out study on guarantee 

scheme 
-        Postponed due to covid19 pandemic  

- 

 

3.4.2.2. Develop training materials and implement innovative delivery methods for skill development in 

veterinary professionals, para-professionals, and livestock producers. 
 
Most veterinary professionals and para-professionals do not have access to a regular and standard way of 

gaining knowledge and skills to keep updated and provide the quality service required. This activity aims 

to address the deficiency by establishing a CPD system in Ethiopia, which provides the required needs. 

 

 

 

 

 

 

 

 

Business skill and entrepreneur training for Private 

Veterinary service providers, Bahir Dar 
Regional PPP taskforce Meeting 
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Table 13: Summary of activity conducted to Develop training materials and implement innovative delivery 

methods for skill development in veterinary professionals, para-professionals and livestock producers. 

Planned Sub activity  during the 

reporting period (and % achieved) 

Implemented activities during the reporting 

periods 

 

% Achievements 

2.2.1.1: Train technicians in Kaliti lab 

(VDFACA) in identifying mycotoxins 

Planned laboratory supplies purchased for the 

training completed and delivered to VDFACA  

60% 

Recruiting trainer for pesticide residue, 

mycotoxins and antimicrobial residue analysis is 

on progress  

 2.2.1.2: Carry out needs assessment to 

identify skill gaps in veterinary 

professionals & paraprofessionals and 

inspectors 

Both Study and virtual validation workshop 

conducted  

100% 

 2.2.1.3: Develop structure of CPD 

program (Prepare ToT materials and 

curricula for CPD program) 

CPD framework structure is under development by 

a joint team of national and international 

consultants advised by the TAT 

 

 

80% 

CPD working group established,  

CPD Stakeholders identified and contact details 

maintained.  

Virtual consultation meeting with CPD working 

groups conducted  

2.2.1.4: Train key trainers in adult 

training skills (training of trainers) 

International consultancy advertised to 

development of ToT materials for training on CPD 

module development and adult training 

methodologies 

10% due to 

COVID-19 

pandemic 

2.2.1.5 Identify institutions and SMS for 

CPD program 

ToR for Identification of best institutes and SMS 

for CPD has been prepared.  

 

 50% 

Selection criteria developed and selection will 

be undertaken through consultation mission.  

2.2.1.6: Develop CPD modules/manuals 

ToR for CPD module preparation was advertised 

and applications received 

10% due to 

COVID-19 

pandemic Training topics are identified and waiting for the 

finalization framework development study  

2.2.1.7. Develop e-based modules 
Postponed until the completion of CPD module 

development 

- 

2.2.1.8. Support establishment of CPD 

centre 

Postponed until the completion of CPD framework 

clarifies the needs and scope of a CPD centre 

- 

2.2.2.1: Support the Veterinary 

Education Forum (VEF) to develop a 

plan for OIE day 1 competencies in 13 

veterinary colleges  

Thematic area for the forum identified in 

consultation with Addis Ababa University.  

45% 

Not happened yet due to the COVID pandemic. 

 2.2.2.2: Organize veterinary service 

governance study tours and scientific 

visits to support the VEF acquire 

knowledge and experience of outstanding 

regions, teaching and research institutes 

and livestock establishments 

The identification of suitable livestock and 

veterinary service delivery establishments in 

Amhara region was completed. 

 

 

30% 

2.2.2.3 Conduct 5 studies on the quality 

of veterinary education and veterinary 

services 

Applications received for one study topic and in 

the process of evaluation  

40% 

TOR for ‘’Farmers’ willingness to pay for 

vaccination services’’ on progress.  
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3.4.2.3. Make available and disseminate resources for animal health knowledge, best practices, and 

research findings, including measures to mitigate against the impact of climate change. 

Table 14: Summary of activity conducted to Make available and disseminate resources for animal health 

knowledge, best practices and research findings, including measures to mitigate against the impact of climate 

change. 

Planned Sub activity  for 2019-2020 (and % 

achieved) 
Implemented activities by end 2020 

% 

achievements 

 2.3.1.1: Update and sustain EVA website as 

an online knowledge and training resource 

hub 

Web Master/Web editor expert hired  

70% Negotiation initiated to place EVA server at the 

Ministry of Agriculture.  

2.3.1.2: Review and publish a synopsis of 

studies undertaken that determine the impact 

and cost-benefit of controlling livestock 

diseases affecting productivity in intensive 

and extensive production systems 

Review of reports on interventions related to herd 

health in Ethiopia review completed and under 

publication process 

100% 

2.3.1.3: Develop and pilot improved (herd 

health) interventions in selected Woredas 

Baseline data on livestock production and welfare 

were collected in Kuyu woreda (Oromia region). 

50% 

Blood samples were collected at Kuyu woreda 

site to determine preintervention disease status 

Blood sample collection materials were procured  

A scientific paper on community-based approach 

for controlling gastro-intestinal parasites in sheep 

is submitted for publication in international 

refereed Journal 

2nd version of mobile App for herd health data 

collection is being reviewed and tested 

 2.3.1.4: Develop animal health extension 

packages for female livestock owners, test 

and train female community members 

Review of existing extension material from a 

gender perspective based on  literature on 

Ethiopian extension with a focus on livestock and 

animal health extension is completed and 

published  

60% 

 2.3.1.5: Produce and disseminate animal 

health materials (dissemination of extension 

packages and research findings) 

A ‘good practice guide’ to integrate community 

conversations in extension for gender responsive 

animal health management finalized.  

 

 

50% 

PPT presentations to virtually train animal health 

extension experts in community conversations 

approach created  

PPT presentations on CC approach for gender-

responsive animal health management created. 

2.3.1.6: Liaise with ILRI LIVES to develop 

and support 20 woreda-based animal health 

resource centres 

Guidelines on the operation and management of 

Animal Health Resource Centres prepared  

 

 

85% Training and Coaching material for AHRC 

managers prepared  

Animal Health Resource Centre Managers 

Training and Coaching plan Completed. 

2.3.2.2  Carry out 4 national workshops on 

animal health issues 

A national virtual dialogue / gathering to discuss 

on contemporary animal health related issues was 

completed. 

 

 

40% 

ToR developed and most preparatory tasks 

completed to organize national workshop on 

gender inclusive animal health and veterinary 

service  
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2.3.2.3: Design and organise 

international/national conferences on the 

advancement of livestock 

development/veterinary science, policy and 

institutional issues 

Initial planning for 2020 EVA conference was  

for physical/face to face meeting but because of 

Covid-19 not possible to proceed as planned and 

instead a Video-conference was organised. 

 

 

 

60% 

 

3.4.3 Performance towards Result 3  

Result 3 of the project “Food safety of primary products of animal origin improved and better control of 

zoonotic diseases achieved’’ is implemented under the MoA HEARD component. The intervention is at 

national level for providing various capacity building training and development of guidelines/SOPs/audit 

tool for export and municipal abattoir strengthen the quarantine, export abattoir and LITS system and 

enhance zoonotic disease control. This activity contributes to better meat inspection and zoonotic control. 

A summary of the implemented activities is presented in Table 16. 

 Figure 3: Rabies vaccination of dogs in Addis Ababa 

 

Table 15: Summary achievement of Result 3 

Planned activities during the 

reporting period 
Implemented activities during the reporting period 

% 

achievements 

6.3.1.1.1 Develop minimum 

standard guidelines and SOPs 

for governance, management, 

sanitation, and hygiene and 

meat inspection for local 

abattoir and validated through 

stakeholder workshop. 

Minimum standard guidelines and SOPs for governance, 

management, sanitation, and hygiene and meat inspection for 

local abattoir drafted and validated through stakeholder 

workshop. 

85 

 Training on standard guidelines and SOPs is moved to 2021   

One trip was organised to support municipal abattoirs 40 

6.3.1.2.2 Conduct export 

abattoir auditing 

1 out of the planned 2 round export abattoirs audit has been 

conducted  

50 

Refresher training given for 195 export abattoir meat inspectors 

on risk-based meat inspection and food safety 
40 

6.3.1.3 Support Animal 

quarantine to strengthen 

The preparatory activity for gap assessment of quarantine stations 

and check posts is going on by implementers. 

15  

HEARD supported Rabies Vaccination campaign at Addis Ababa Town, Zonootic Disease control 
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inspection and certification 

process. 

 

 

- delay is due to 

COVID-19 

Pandemic 

The planned training on quarantine procedures, certification and 

risk analysis moved to 2021 due to COVID 

- 

Three rounds of monitoring and follow up activities are 

conducted in three quarantine stations (Adama, Mile, and Al 

Mahal) 

75 

6.3.1.4   Strengthen Livestock 

Identification and Traceability 

System (LITS) 

ETLITS Database training to stakeholders moved to 2021 due to 

COVID 

- 

one out of the planned Two round follows up and technical 

support for ETLITS in target areas have been conducted  

50 

6.3.1.5 Promote and implement 

standardized animal welfare: 

The action plan is shared for implementers - due to 

COVID-19 

Pandemic 

6.3.1.6 Improve testing of 

primary animal products by 

capacitating Quality control lab 

of VDFACA, export abattoir 

and quarantine laboratories: 

Draft abattoir laboratory guideline has been prepared and 

stakeholders’ comments addressed. Only publication remains 

25 

6.3.1.7 Develop 

University/College based meat 

inspection course to produce 

certified meat inspector 

The curriculum has been developed  by MoA and CVMA 

relevant experts 

75% 

AA University College of Vet medicine and agriculture identified 

and contracted for the training of 60 trainees in two rounds.  

80% 

30 trainees who had been suspended due to COVID 19 are 

invited to start the training on Jan 25, 2021.   

0% 

6.3.1.8   Enhance zoonotic 

disease surveillance and control 

Training on zoonotic diseases surveillance, control and 

prevention is moved to 2021, due to COVID 

- 

The burden of Rabies disease is assessed in selected areas. 90 

Focused vaccination campaign was implemented in Addis Ababa 

and Bishoftu against Rabies disease and remains in other towns 
40 

 

 

 

 

 

 

 

 

 

 

 

Figure 4: Training of Meat Inspectors: Addis Ababa University 
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3.4.4 The HEARD TA team 

3.4.4.1 Key and Non-Key Experts 

The HEARD technical assistance team comprises two members: KE 1, Veterinary Epidemiologist and 

Team leader, and KE 2, Veterinary Epidemiologist and Regional Veterinary Services Delivery Expert. 

Total of 17 non-key experts initially proposed, and critical evaluation of the need for each expert is 

being undertaken in light of an increasing understanding of all project-related activities undertaken by 

the HEARD project teams, EUD and relevant development partners. 

Table 16: Details of the HEARD NKEs 

NKE 

# 
Title WD Activity/ies 

Type – 

Senior or 

Junior 

Comment 

 
1 Lab equip, install, calib, maintain 25 3.4.1.2 S   

2 Meat and abattoir inspections 58 3,4,3,2, 3.4.2.7 S   

3 Animal and AP and inspection 30 3.4.3.1 S   

4 IT specialist 240 3.4.1.3, 3.4.3.4 J   

5 Zoonotic diseases 30 3.4.3.8 J   

6 Gender 22 3.4.4.3 J 
Increase WD 

to 30 
 

7 Primary l'stock products testing 30 3.4.3.6 J   

8 Food safety & animal welfare 28 3.4.3.2, 3.4.3.5 J   

9 OIE PVS 30 3.4.1.1 S 
To be 

cancelled  
 

10 Disease surveillance 45 3.4.1.3 S   

11 Disease control etc 25 3.4.1.3 S 
Increase WD 

to 25 WD 
 

12 M&E 30 3.3.3.1 J   

13 Communications 40 
3.2.1.5, 3.2.3.5 

3.2.3.8, 3.4.3.3 
J   

14 SILAB 30 3.4.1.3 S 
To be 

cancelled  
 

15 Aflatoxin 15 3.4.3.1 J   

16 Intl livestock marketing, SPS, legal 25 3.4.3.3 S   

17 Veterinary training 25 3.4.3.7 S To be removed  

18 Regional Livestock Entrepreneur 15 3.2.1.6 S 
New – 

proposed  
 

 

3.4.4.2 Main tasks and major achievements by end 2020   

The major priorities of the TAT were: ensuring compliance with EDF-11 rules and procedures, advising 

and assisting, project coordination and monitoring, mobilising NKEs, promoting rationalisation, promoting 

sustainability, maximising coordination, establishing an effective M&E system,  improving disease 

surveillance, improving and focussing disease prevention and control. Due attention is being paid to all 

other activities.  

 

The major tasks and achievements of the TAT over the reported period were: 

1) Prepared an inception report covering a wide-ranging situation analysis, synthesis and a detailed 

provisional work plan for the ensuing year.  This set the course for the TAT for the following months. 
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2) Advised in preparation of a technical dossier for supply of Covid-19 requisites including personal 

protection equipment, veterinary supplies etc. This facilitated the procurement of PPE etc. 

3) Modified tender documents including technical specifications for cold chain equipment. This enabled 

the procurement to move ahead. 

4) Preparation of documents successfully requesting derogation (country of origin) for supply tenders 

for Amhara and Oromia HEARD Coordinators.  

5) Resolution of procurement problems (country of origin, prices etc) of the Somali Coordinators office. 

6) Commenced ongoing process of initial review of progress reports from the HEARD projects. 

This aimed to improve the quality and usefulness of the reports and create a better overall view of 

the progress of the project as a whole. 

7) Information documents prepared and circulated to the HEARD projects team and to the concerned 

directorates within livestock state ministry of the MoA. These included ‘Rationalisation Summary’, 

‘Meaning of an Enabled and Rationalised Environment’, Guidelines for Operationalising the 

Rationalisation Roadmap’ and ‘Proposed Roles of the HEARD project and the WB-funded Livestock 

and Fisheries Sector Development Project’. 

8) Made substantial contributions to the development and acceptance of EDF-compliant Terms of 

Reference (ToR) for non-key experts. This began the process of strengthening the technical capability 

of (mainly) federal veterinary services. 

9) Contribution to development of the MoA Animal Health Policy – participation in numerous Zoom 

working group meetings. 

10) Successful advocacy for the MoA to take ownership of the HEARD project – required for 

sustainability. The MoA has established focal points for PPP and CPD, and establishing a working 

group planned to identify how Rationalisation of Veterinary Services Delivery can be integrated into 

the work plans and budgets of the MoA. 
 

MONITORING AND EVALUATION 

The HEARD projects are implementing a wide range of activities to achieve the expected results in 

collaboration with the pertinent government structure and various stakeholders. In the reported year various 

activities were conducted and achievements recorded which captured by the existing monitoring and 

evaluation system at the level of each project. The main activities includes the regular follow up of activity 

performance by the respective project coordinators and stakeholders; Quarterly, annually and activity-based 

reports, planning’s and documentation; coordination and steering committee meetings; internal financial 

and administrative monitoring, etc.  

These Monitoring and Evaluation systems demonstrate that project implementation is in fairly good 

progress, considering the existing challenges of COVID-19 Pandemic and procurement challenges. Besides 

that, a more intensive evaluation system that include the external monitoring, and mid-term and final 

evaluations are required to identify the existing challenges and to make corrections. In addition, the 

expected monitoring and evaluation short-term expert of the TAT will evaluate the M&E systems already 

in place by the grantees and then develop a system to use the outputs of these systems to feed into a single 

M&E system for the HEARD projects.   

4.   CROSS-CUTTING ISSUES 

4.1      Gender  

Considering the critically important role of women in the livestock sector, the HEARD project has 

identified innovative gender sensitive animal health activities and is working to pilot these in all the project 

intervention areas. Besides that, all the grantees are giving great attention for gender equality by including 

women in each of their intervention areas. Some gender disaggregated data of training and workshop 

participants showed that there is small number of women livestock producers and professionals, which need 
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much improvement in the coming implementation period. In fact, this is also challenged by the existing 

experience of the country where, women are under-represented in the animal health training, veterinary 

service provisions businesses and generally in veterinary sector.  

The TAT component will provide a short-term gender specialist, who will be recruited soon to work on the 

existing gaps and develop a strategy on gender responsive rights-based approach for the HEARD 

interventions including a guideline on addressing social inclusion and gender equalities.  

4.2  Environment 

Successful implementation of the HEARD project should help mitigate the environmentally harmful effects 

of methane production by ruminants by improving animal productivity and therefore given level of 

production from fewer animals. 

5   Visibility Actions  

During this implementation period the five HEARD projects were working intensively on visibility actions 

to create the required awareness level among all the stakeholders. Each of the five HEARD projects has 

developed communication and visibility plans, and various communication and visibility materials 

developed and distributed for the target groups which included different banners, leaflets, project brief, 

standing banners, stickers etc. The main objective of those visibility materials are; 

 To ensure that both the direct and indirect target beneficiary of the project are fully aware on the 

role of the HEARD project and the financial support from the Donor/EU to the HEARD.  

 To raise awareness on how the HERAD projects providing support to animal health service delivery 

system to the expected standard.  

 

Annexes:  
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ANNEX I 

 

Project Intervention Weredas and Livestock Resources of the HEARD Target 

Regions 

Table A- Oromia Region HEARD project Intervention area, Livestock Resource and Beneficiary HH 

Oromia Region HEARD 

project Target Area 
Livestock Resource of target wereda, Recent ( EC 2012/2013) 

Household 

(HH) 

Zone  

Project 

Target 

Wereda 

Cattle Sheep Goat Poultry Beehives Camel 

working 

animals 

(Donkey, 

Mule, 

Horse) 

 

Bale Goro 162795 99300 18470 108056 21052 2415 41748 20679 

Delo 

Mena 304529 7710 166905 103080 54732 9242 21084 14638 

West Shoa 

Ilu Gelan 110662 7351 8487 76337 22383 0 4785 9608 

Dire 

Inchini 96639 59143 2846 57100 9584 0 48295 12884 

West Welega   
Gimbi 486000 44400 56900 1123110 65229 0 46540 169186 

Mena Sibu 111754 48075 10781 98100 23887 0 11750 30061 

W/Arsi 

Arsi 

Negale 198596 54512 103683 140123 3463 60 46455 27678 

Heben 

Arsi 51163 10119 20262 22578 6186 0 12879 11967 

Guji 
Liban 145344 73904 172899 51937 8674 0 304911 19319 

Dama 443091 28977 2839 72661 28977 0 72828 11912 

Borena 
Moyale 70799 25568 88345 46795 217 25007 8176 25103 

Dubuluk 70799 25568 88345 46795 217 25007 8176 26845 

Jima 

Xiro Afeta 231482 57535 59567 155905 2710 0 11684 23834 

Saqa 

Chokorsa 213689 123870 39251 409930 45140 0 23453 32006 

East Harerge Meta 324956 74591 388682 312704 3580 4124 44401 51399 

W/Harerge 
Guba 

korcha 88,426 31,518 68,396 113,833 2,550 898 14876 22228 

Arsi Merti  120770 37205 71695 146707 10106 29647 28507 13452 

North Shoa  Kuyu 137395 49269 33973 79505 8455 0 19229 37909 

O/E/Z/S/Finfine Berak 175304 100777 6517 136066 4913 0 41071 13718 

I/A/bor Metu 198300 60595 10365 6017 67677 0 37992 14117 

Kelem Welega Dale Sadi 128873 43100 70100 142820 83491 0 4810 12162 

East Welega  Jima  Arjo 121690 30711 21019 64841 41119 0 12236 12280 

W/Guji Bule Hora 573690 73536 365897 201642 7000 0 22774 40209 

B/ Badale Cewaka 65906 18891 49350 86074 46631 0 4149 13356 

East Shewa  Fentale 436430 395273 594229 50288 132 95250 57073 46807 
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Table B- Amhara Region HEARD project Intervention area, Livestock Resource and Beneficiary HH 

Amhara Region HEARD 
project Target Area 

Livestock Resource of target wereda, Recent ( EC 2012/2013) ) 

Zone  
Project Target 
Wereda 

Cattle Sheep Goat Poultry Beehives Camel 

working 
animals 
(Donkey, 
Mule, 
horse) 

Household 
(HH 

N. Shewa 
Angolela 168313 194823 15849 233120 1853 - 48671 17,095 

Hageremariam 65618 57351 42720 129343 2057 1044 24356 13,613 

Oromiya Bati 87500 55632 78966 104784 4473 11898 6652 19,979 

S.Wollo 

Jama 96806 179300 36000 93750 6722 0 35788   

Woreilu 5022 17053 7285 8059 721 0 2811 2,837 

Mekidela 148318 130767 98543 147545 10115 0 31825 35,967 

Waghemra Sekota 73179 20554 77389 66570 14424 0 19405 24,571 

N.Wollo 
Meket 165553 79400 79000 140547 9978   45976 44,704 

Wadila 61761 123691 20339 120702 10544   28831 23,632 

N. Gondar 
Telemt 173394 75739 110587 95179 15030 17 15813 21,234 

Debark 156212 107983 123594 170972 13461 3 41713 50,657 

West 
Gondar 

Mirab 
Armachiho 154469 20000 54285 85432 15767 0 6220 38,581 

Central 
Gondar 

Tach 
armachiho 250332 913 139418 116327 20200 18 10400 14,477 

E.Belesa 151492 71462 96911 17744 9609 0 18726 28,881 

S. Gondar 
Ebnat 274927 45040 193019 351487 27950 0 92759 50,550 

Simada 108298 62690 88812 78504 14148 0 20695 164,987 

Awi Banja 69857 46238 2967 49205 8177 0 24300 16,217 

West 
Gojam Gonji 67506 50313 31497 110513 10658 0 15275 20,748 

East Gojam 
Huleteju 116843 89121 64722 117372 13205 - 27129 25,508 

Goncha 142998 84424 65518 120866 9449 0 33349 75,987 
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Table C- Somali Region HEARD project Intervention area, Livestock Resource and Beneficiary HH 

Somali Region HEARD 
project Target Area 

Livestock Resource of target wereda, Recent ( EC 2012/2013) 

Number 
of 
Household 
(HH) 

Zone  
Project 
Target 
Wereda 

Camel Cattle Sheep Goat Poultry Beehives 

working 
animals 
(Donkey, 
Mule, 
Horse) 

Fafan 

Mula 25,960 50,000 89,500 105,000 0   4345    10,614  

Tuliguled 8,463 123,430 189,760 123,000 7,729 2,987 13919    15,480  

Jarer 

Dagahbur 116,790 9,658 161,229 205,322 5,000 229 5994    19,622  

Gashamo 128,711 19,876 196,071 165,296 113 0 3050    29,621  

Yocale 130,952 21,077 123,326 140,561 122 0 2871      7,503  

Daganmadaw 125,319 17,890 143,116 129,973 98 0 3152    10,543  

Nogob 

Garbo 195,000 22,390 175,790 201,134 0   3423    16,764  

Sagag 141,134 42,730 206,501 101,076 123 10 4190    11,489  

Elwayne 117,245 19,825 128,123 205,322 0 0 1789    11,991  

Afder 

Hargelle 72,000 200,000 280,000 257,900 0   2100    31,012  

Kohle 173,969 78,848 94,017 248,125 0   20120      7,931  

Erer 

Fik 56,343 13,216 156,206 191,316  1050  1020 7672    22,463  

Wangay 23,096 282 73,246 78,965     406      6,365  

Salahad 13,450 1,459 204,943 149,544     996    14,837  

Hamaro 83,150 15,341 171,100 200,860 5,312   9672    10,936  

Korahay 

Lasdankeyre 100,500 31,590 79,466 158,124     8488      6,611  

Dobowayn 57,427 63,727 222,020 276,780     6720    14,000  

Kudunbur 218,850 42,461 114,850 196,480     785      7,388  

Shabele 

Godey 80,075 167,567 130,535 146,172 5,000 0 1428    10,372  

Danan 111,254 72,071 178,675 136,782 0 0 2892    14,945  

Liban 

Filtu 80,000 150,430 212,000 320,000     13778    28,953  

Dekasoft 18,000 50,000 160,000 180,000 1,750 4,752 5634    11,597  

Sitti 

Ay’asha 36,731 1,389 163,169 237,910 0 0 9438    14,387  

Erer 77,999 81,084 232,126 240,629 0 0 889    11,261  

Shinile 60,200 36,000 120,000 205,000 2,000 0 12843    15,328  
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of 
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E-mail  Tel  
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Jarso, Oromia 
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3 FED/20
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Ethiopian 
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Ethiopian 
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48' 10/12/22' 2,000,000' Dr Wubet 
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HEARD project 

coordinator  
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m  

918763733 

5 FED/20

18/403-
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and pastoral 
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SULTING 
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